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50X1-HUM
COUNTRY Bast Germany - ' REPORT
SUBJECT Status Report on the Installation of DATE DISTR. 15 February 1954
Eilectrical Equipment in Skips in Faat ) .
German Shipyards NO. OF PAGES 9
DATE OF INFO, REQUIREMENT NO. RD
PLACE ACQUIRED REFERENCES 50X1-HUM
THE SOURCE EVALUATIONS IN THIS REPORT ARE DEFINITIVE.
THE APPRAISAL OF CONITENT IS TENTATIVE.
(FOR KEY SEE REVERSE) 50X1-HUM
. 50X1-HUM
1, The following details show the progress of work on electrical installat
in new shipoine and ships undes repair in 81l the Eagt German shipyarc}s
Yard Percéntage of Remarks
slectrical work
8. Rivettad luggsrs
Ship's Repair Yard ‘
Stralsund 1008 Lef't the ship yards
100% 0 . "
10@% " w; ]
99% Ship ready for hand-over.
59% n 2 W 50X1-HUM
99% Trials |
Hand—over| /\
98% . Trials
. Hand»ov:;\
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-2
60%
o8
32%
30%
Boizenburg shipyard 28%
23%
‘ 16%
b w 100%
Volkswerft Stralsun 166%
1002
99%
99%
99%
55%
50%
4ot
15%
Trawler 3%
c. New congfruction Freighter 99%
o fi‘éigh’cei"s '
Rovtosk " 963
y 96%
" L%
L - est
" 23%
" 5%
d+ Specisl oraft REFRIGERATOR L%
Ship's Repair Yard,
Stralsund.
Volkswerft; HABICHT' 97%
Stralsund
Wolgast 65%
99%
95%
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50X1-HUM
Work up to schedule.
n " n
" * " 50X1-HUM
n t n

On the way to Stralsund.

Work up to schedule.

50X1-HUM
n n "
Ship completed‘
u [ [ [
0 " n "

Ship ready for hand-overs
50X1-HUM

n n

Ship handed over

Work up to schedule.

Preliminary work only
completed

Work up to schedule.

Work almost completede

" L} n

f n "
Work up to schedules

tw n "

L] L] L

n "o "

50X1-HUM

] n n

‘ 50X1-HUM

Trials

Work v. #n schedules 50X1-HUM

Deficienc..es removed. Work
behind schedule.

Basin trials cc: leted. Ship
yard Wy an ;
Trisls

50X1-HUM

Sanitized Copy Approved for Release 2011/03/17 : CIA-RDP80-00810A003600060010-5



Sanitized Copy Approved for Release 2011/03/17 : CIA-RDP80-00810A003600060010-5

SECRET/CONTROL - Usi. OFFICIALS ONLY

Neptunwerft,
Rostock

Liftir; Ves:els

Wolgast

Brandenburg

Rothensee

]

70%

Ls%
8%

99.9%
70%
79%

65%
20%

River pagsenger craft

50X1-HUM

L

Work up to schedule,

50X1-HUM
In the process of béing
taken over by Seepo.

Hend-over| 50X1-HUM

e ]

Work proceeding normally.

" t L]

50X1-HUM
" 1 n

50X1-HUM

75% Work proceeding to plen,
10% n " L
' 50X1-HUM
Tangermuende Spoi '
98% Transport to Wismar ‘
\ | Work
] proceeding normally.
Aken Motor goods vessel
90% Work ‘proceeding normally.
Wolgast Seiner S0X1-HUM
99.9% Being decided by teke-over
: authority.
99.9% ] [} ] "
99.9% " n n 1
99.5'% n f " n
' : 50X1-HUM
98% " " "
90% Trials
65% W di .
575 ork proceeding to plan 50X1-HUM
55% Work proceeding to plan,
despite shipyard work in arrears.
90% L] " 1] "
50% " n " n
Ship's Repair Yard, Seiner ' ’ S0X1-HUM
Stralsund. |:| 90% Work proceeding to plan.
Brandenburg Seiner | 50X1-HUM
75% Work proceeding to plan,
Hand-over‘
50% Work proceeding to plen.
7% D 50X1-HUM
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Rosslau Seiner
80% In course of transfer to
Stralsund.
85% Work proceeding to plan. 50X1-HUM
Sea Bucket Dredger
15% Work proceeding to plan. 59)(1 -HUM
Greifswald River passenger vessel 50X1-HUM
QR% The ship arrived in Greifswald
Work now
proceeding to DLaIL 50X1-HUM
Dredger tugs
96% Trials §0x1 -HUM
85% Work proceeding to plan.
‘ ' : 50X1-HUM
Volkswerft Floating Dock
Stralsund 20% n " "
50X1-HUM
e» Qutters DELFPHIN
Kcepenick 95% T:/«ials/ }/ 50X1-HUM
i
98.8% Hand-over
19% Work position unchanged.
" " "
26% 50X1-HUM
92% Work proceeding to plan.
27% Work position unchanged.
72% Work proceeding to plan.
60% f n n
1,8% 0 f n
22% 1t " "
23% n ] ]
16% ] ] t
Motor cutters
88% " " " 50X1-HUM
Henrd.gsdorf _ Pusher tugs ) P
- 98% Haniﬂﬂﬁ 50X1-HUM
N N 50X1-HUM
Koepenick Steel trawlers
100% Left for
transfer to Stralsund.
100% " " n 50X1-HUM
9% Work commences
50X1-HUM
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Daenholm Steel trawlers
100% Complete, ready for hand-overs
100% 1 n " "
lOO% " n n 1
100% " " " "
100% n n 1 n
7_ 50X1-HUM
100% " " i t
100% " " " "
100% n i u "
100% " ] " t
99% tr n n L
' 50X1-HUM
Rothensee Stael trawlers U
95% Left for
Stralsund.
75% Work proceeding to plan.
Fuerstenberg 65% " " "
2294 L] t n
16% n ] n
9% " 0 1 50X1-HUM
- . Preliminary work undertaken.
Oderberg 9;;% Transferred to Stralsund.
63% Work proceeding to plan.
14% " " % 50X1-HUM
10% [l i n
- Preliminary work undertaken.
Wolgast SCHWALEE S0X1-HUM
99,9% These three ships were trans-
9949% forred to the Seepo! |
99.5% | Jendaredn
the course of take-overs
65% Cables are being laid in this
ship.
50% ] t " "
L5% Cables are being laid in this
ship, An effort will be made
to made good the six day's
delay occasioned by the ship-
yards. 50X1-HUM
Gehlsdort Life boats
100% Left
. ' 100% Waiting for its crew.
. SRORTI/CONTROL A UsSs OFFIGTALS/GNLY . 50X1-HUM
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Gehlsdorf 98% On trials.

50X1-HUM

70% Supplementary work being
carried oube

| Motor pinnaces

98% Unchanged.
98% "

Fire-fighting boats _
95% ( Work on both boats is
‘ ( © being '
97% ( slightly altered.

Motér ‘pinnaces

A11 work which is the respon-
99% citility of the Ships' Electric
Equipment'enterprise has been
completed, but in each case the
Jefective dynamo is being
repaired.

50X1-HUM
Tues
15% )
10% ) Work proceeding to plan.
15% )
Tire fighting boats
35% )
35% ) ] ] n "
Twn f4ohtineg boats ’
‘ 2% )
2% ) Work commences ¢
i fighting boats
2% ) Work commencing
f. Cutter repairs Cutter repairs 50X1-HUM
&e%l’saorf ‘
50% Unchanged.
2% "
70% Work continuing.
30% Work proceeding to plans 50X1-HUM
100% Left
98% Work proceeding to Plafesny 1 HyMm
99% Hand-over | |
2% Work commemng; }
°% ] ‘ n 50X1-HUM
30% Unchanged
o Work proceeding to plan.
2% Work commencing
25% Work proceedl.lf toO plan50X1-HUM
15% Work proceed’ ~ to plans
98% o u n
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Gehlsdorf 100% Left
5% Work proceeding to plan.
) 50X1-HUM
30% ] n
Wolgast Cutters SAS ‘
30% Being repaired.
30% " "
30% " " 50X1-HUM
) 30% L] "
g+ ‘Ships undergoing HABICHT ‘
répair, ‘Volkswerft 100% Repairs were completed| /
Stralsund L e vessel
: g is waiting for its crew.
Ships Repair Yard, Hy 100 . .
Stralsuni ’Dre dger Repairs in progress. 50X1-HUM
NOGAT 100% L 50X1-HUM
Gehlsdorf Trawler 100% Work compl ]
|:| / Ship waiting for
crew, 50X1-HUM
Pilot boat ' R
FEHRMANN 99% Unchanged.
Lugger 50% Work proceeding to plan. '
ger| . P & 0 P X 1-HUM
Neptun Ship- REFRIGERATOR 98% Supplementary changes.
yards, Rostock ; ‘
KULOI 75% Work proceeding to plan.
ALAGES 100% Left| ]
-
- 50X1-HUM
8L% Work proceeding to plan,
!-LO% n 1t L
90% " " " 50X1-HUM
85% now
15% Unchanged.
KASTOR - Dismantling in progress.
KUSHKO - 0 " "
Wismar MOZHAISKY 99.9% Almost completed.
LENSOVIET L3% Cabling has proceeded up to
: the promenade deck where work
is Yeing carried out in all
cabins. Cables are being drawn
through cable pipes. High
tension cells are being com-
pleted in ‘the engine room.
Switchboard I is being wired -
in workshops.
KALININGRAD © o 30% Cables are being drawn through

cable ‘pipes in the holds and
on the main deck,
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Ore

CHKAT.OV

MATROSOV

Scavenger dredeer
LEBGIN

VOLOGDA

VORONEZH
SESTRORETSK
PB L

Ice breaker
~ KRASSIN

River passenger craft
in Warnemuende

15-ton crans
pontoo

Warnemuende SOVIETSKI SOYUZ
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96%

L2%

L%

Work is proceeding on switch
boards for crane engines. Other
small points are being cleared

up in readiness for the hand-
over.,

Cable routes are being changed
in the lower, main, and upper
decks. It is intended to
channel all cables through the
main cable ducts. Main cables
have been laid in the engine
room. The main switch board
is being assembled on board. Fuse
boxes are being constructed
below decks, and further sub-
sidiary switch bomds are being
manufactured in workshops.

The main switeh board is being
wired and assembled ready
for installation in the work-
shops. T ip 4

launched

BElectric work on board will not
begin |

50X1-HUM
50X1-HUM

50X1-HUM

N n Z.

No progress

50X1-HUM

50X1-HUM

The fourth passenger river
craft is having its main switeh
board wired. The main switch
board for the fifth ship is
8till being assembled,

U L

50X1-HUM

This pontoon was launched/
| No electrical
work has yet been commenced.

50X1-HUM

Switches for the forward capstan
are complete. Cable ducts are
still belng constructed. Cable

laving commenced /
[ 1T +the main es are to be
laid Capstans
have not yet been mounted. The
two missing ventilators are to
be mounted[::::::::;;gSwitches
and fuse boxes are still being
constructed on all decks. The
transformer house is on "C" deck
and is still being worked on.
Cables are being laid between
the fore and aft generators and

50X1-HUM i
50X1-HUM i

50X1-HUM
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ADMIRAL NAKHIMOV

BATKAL

]

]

River Pagsenger Boat

YURY DOLGORUKI

Lifting Craft

Polide boat

Comment .

17.5%

75%

19%

3.5%

50X1-HUM

the pumps. Subsidiary cables
are being laid in the engine
and boiler rooms. Work in

the music room and dance halls
has been completed. Lamps are
being fitted in parts 2, 6, and
7 of the ship.

Cables for electric lights
are being laid. 50X1-HUM

Work is in progress on this
river passenger boat., Main
cables are being laid from

the engine room to the bridge,
Work has been delayed owing

to lack of companionways.

Work hae been completed on

the upper deck and the forward
cabins, Ilght fixtures are
being installed in some aft
cabins, Generators are,toibe
installed _ Their
installation e geveral
days. Essential parts for the
reserve switch board have yet
to be delivered; unless they
are delivered soon, the
plannéd completion date will

not be realized. 50X1-HUM
50X1-HUM
A1l cables in the passengers L j

cebins have bsen checked and

found satisfactory.

o main cables were

being laid from the enginespx1-HUM
room to the bridge. Some

cable ducts were still being
installed., The main switch

board was being constructed

in the engine room.

50X1-HUM

Work is to commence within the
néxt few days on the installa-
tion of bulk heads. Prelim-
inary work has been completed,

Unchanged.,
50X1-HUM
No change in-the switahhoard
situation. 50X1-HUM
No chang“e.
50X1-HUM

1, Posaibly VEB Fermmelde-Anlagenbau, Rostock, is meant.
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